
One Region. One Voice. One Future.

MORE INFORMATION
Marnie O’Brien Primmer 
Mobility 21 Executive Director
949.698.2856 (cell)
949.288.6884 (office)  
mprimmer@mobility21.com
www.mobility21.com

Improve processes that delay transportation projects and 
help create thousands of much-needed jobs now.

Accelerating project delivery  
to create jobs 
California, along with the rest of the nation, has 
done more with less over the past few years 
while weathering the economic downturn. 
Decreased capital investment in transportation 
coupled with the length of time it takes for 
federally funded projects to begin construction 
has resulted in unprecedented unemployment 
in the transportation industry.

The Orange County Transportation Authority 
(OCTA) began the Breaking Down Barriers 
initiative in the summer of 2009 in search of 
ways to improve federal processes that delay 
the creation of thousands of good-paying  
jobs urgently needed now to jump-start 
the economy. 

Working in concert with other efforts 
spearheaded by top Department of 
Transportation officials and key Congressional 
leaders, OCTA has garnered widespread 
support of its initiative. Breaking Down Barriers 
will help unlock projects trapped in the federal 
project delivery process and assist to get 
people back to work in Southern California 
and the rest of the nation without the need 
for massive amounts of additional federal 
investment.

Specific recommendations to 
improve lengthy federal processes
Through research and in-depth interviews with 
transportation providers across the country, the 
Breaking Down Barriers initiative has identified 
more than 22 changes to existing federal 
law, regulations or practices that will help 
expedite projects and create jobs now. The 
recommendations from this initiative improve 
federal processes without eliminating any 
of the necessary environmental protections 
required by law. 

Here are some examples of barriers which can 
be broken down to expedite project delivery:

Project programming
Barrier: Lengthy Transportation Improvement 
Program (TIP) process

Processing Time: Each TIP amendment can 
take up to two to four months to clear the local 
Metropolitan Planning Organization (MPO), 
the 30-day public review period, the State 
Department of Transportation (DOT) and the 
Federal Highway Administration (FHWA)

Recommendation: Delegate or shorten the 
TIP amendment process to create jobs sooner
• Review TIP & State Transportation Improvement 

Program (STIP) concurrently
• Advance pre-construction activities 

Project contracting  
and design standards
Barrier: Limited bidding options and no 
pre-award authority

Recommendation: Implement broad authority 
for innovative procurements and designs
• Use design-build to expedite projects
• Expand use of qualified, short-listed consultants
• Combine projects to accelerate construction
• Use prefabrication / other off-site technologies
• Expand use of public-private partnerships 

Project development
Barrier: Environmental process delays

Processing time: Months to years

Recommendation: Improve environmental 
process
• Improve efficiency of environmental reviews
• Advance pre-construction activities
• Promote integrated planning and programming
• Clarify environmental roles and eliminate duplication
• Identify environmental community and economic  

goals early
• Involved attorneys early to avoid problems later
• Expand use of programmatic agreements
• Expand use of “in lieu” fees and mitigation banking
• Flexibility in ROW acquisition and utility relocation
• Construction Manager / General Contractor (CM/GC) 

project delivery method

Tracking Transportation’s
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